

Software Project Management 4th Edition



Chapter 3

Programme management and project evaluation

Main topics to be covered

- Programme management
- Benefits management
- Project evaluation
 - Cost benefit analysis
 - Cash flow forecasting
- Project risk evaluation

Programme management

- One definition:

'a group of projects that are managed in a co-ordinated way to gain benefits that would not be possible were the projects to be managed independently'

Ferns

Programmes may be

- Strategic
- Business cycle programmes
- Infrastructure programmes
- Research and development programmes
- Innovative partnerships

Programme managers versus project managers

Programme manager

- Many simultaneous projects
- Personal relationship with skilled resources
- Optimization of resource use
- Projects tend to be seen as similar

Project manager

- One project at a time
- Impersonal relationship with resources
- Minimization of demand for resources
- Projects tend to be seen as unique

Projects sharing resources

		Project managers			
		Project A	Project B	Project C	Project D
Programme management	Resource W	×	×		
	Resource X		×		
	Resource Y			×	×
	Resource Z	×	×		×


Strategic programmes

- Based on OGC approach
- Initial planning document is the **Programme Mandate** describing
 - The new services/capabilities that the programme should deliver
 - How an organization will be improved
 - Fit with existing organizational goals
- A **programme director** appointed a champion for the scheme

Next stages/documents

- **The programme brief** – equivalent of a feasibility study: emphasis on costs and benefits
- **The vision statement** – explains the new capability that the organization will have
- **The blueprint** – explains the changes to be made to obtain the new capability

Benefits management



- Providing an organization with a capability does not guarantee that this will provide benefits envisaged – need for *benefits management*
- This has to be outside the project – project will have been completed
- Therefore done at *programme level*

Benefits management

To carry this out, you must:

- Define expected benefits
- Analyse balance between costs and benefits
- Plan how benefits will be achieved
- Allocate responsibilities for their achievement
- Monitor achievement of benefits

Benefits

These might include:

- Mandatory requirement
- Improved quality of service
- Increased productivity
- More motivated workforce
- Internal management benefits

Benefits - continued

- Risk reduction
- Economies
- Revenue enhancement/acceleration
- Strategic fit

Quantifying benefits

Benefits can be:

- Quantified and valued e.g. a reduction of x staff saving £ y
- Quantified but not valued e.g. a decrease in customer complaints by $x\%$
- Identified but not easily quantified – e.g. public approval for a organization in the locality where it is based

Cost benefit analysis (CBA)

You need to:

- Identify all the costs which could be:
 - Development costs
 - Set-up
 - Operational costs
- Identify the value of benefits
- Check benefits are greater than costs

Net profit

Year	Cash-flow
0	-100,000
1	10,000
2	10,000
3	10,000
4	20,000
5	100,000
Net profit	50,000

'Year 0' represents all the costs before system is operation

'Cash-flow' is value of income less outgoing

Net profit value of all the cash-flows for the lifetime of the application

Pay back period

This is the time it takes to start generating a surplus of income over outgoings. What would it be below?

Year	Cash-flow	Accumulated
0	-100,000	-100,000
1	10,000	-90,000
2	10,000	-80,000
3	10,000	-70,000
4	20,000	-50,000
5	100,000	50,000

Return on investment (ROI)

$$\text{ROI} = \frac{\text{Average annual profit}}{\text{Total investment}} \times 100$$

In the previous example

- average annual profit
= 50,000/5
= 10,000
- ROI = 10,000/100,000 X 100 = 10%

Net present value

Would you rather I gave you £100 today or in 12 months time?

If I gave you £100 now you *could* put it in savings account and get interest on it.

If the interest rate was 10% how much would I have to invest now to get £100 in a year's time?

This figure is the *net present value* of £100 in one year's time

Discount factor

$$\text{Discount factor} = 1/(1+r)^t$$

r is the interest rate (e.g. 10% is 0.10)

t is the number of years

In the case of 10% rate and one year

$$\text{Discount factor} = 1/(1+0.10) = 0.9091$$

In the case of 10% rate and two years

$$\begin{aligned}\text{Discount factor} &= 1/(1.10 \times 1.10) \\ &= 0.8294\end{aligned}$$

Applying discount factors

Year	Cash-flow	Discount factor	Discounted cash flow
0	-100,000	1.0000	-100,000
1	10,000	0.9091	9,091
2	10,000	0.8264	8,264
3	10,000	0.7513	7,513
4	20,000	0.6830	13,660
5	100,000	0.6209	62,090
		NPV	618

Internal rate of return

- Internal rate of return (IRR) is the discount rate that would produce an NPV of 0 for the project
- Can be used to compare different investment opportunities
- There is a Microsoft Excel function which can be used to calculate

Dealing with uncertainty:


Risk evaluation

- project A might appear to give a better return than B but could be riskier
- Could draw up draw a project risk matrix for each project to assess risks – see next overhead
- For riskier projects could use higher discount rates

Example of a project risk matrix

<i>Risk</i>	<i>Importance</i>	<i>Likelihood</i>
Software never completed or delivered	H	—
Project cancelled after design stage	H	—
Software delivered late	M	M
Development budget exceeded $\leq 20\%$	L	M
Development budget exceeded $> 20\%$	M	L
Maintenance costs higher than estimated	L	L
Response time targets not met	L	H

Decision trees



Remember!

- A project may fail not through poor management but because it should never have been started
- A project may make a profit, but it may be possible to do something else that makes even more profit
- A real problem is that it is often not possible to express benefits in accurate financial terms
- Projects with the highest potential returns are often the most risky